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                   CITY OF FORT LAUDERDALE      
                   City Commission Agenda Memo #13-0127   
 CONFERENCE MEETING 
 

 
TO:  Honorable Mayor & Members of the  
  Fort Lauderdale City Commission 
 
FROM: Lee Feldman, ICMA-CM, City Manager 
 
DATE: January 22, 2013 
  
TITLE: South Side School Update   
 

 
The following is the latest update on the South Side School project. 
 
The first bid package was received on November 28, 2012 and includes the outlying 
buildings that are independent of the primary South Side School structure.  The list of 
buildings included in the bid package is below: 
 

 Picnic pavilion 

 Restroom building 

 Playground shade structures 

 Pedestrian walkways  

 Landscaping and irrigation 

 Exterior site lighting 

 Sidewalk replacement along Andrews Avenue from SW 7th Street to SW 9th 
Street.  

  
The apparent low cost, responsive bid was for $633,868 plus $101,203.70 for the 
sidewalk expansion along Andrews Avenue.  The pre-bid estimate was $360,000.  This 
estimate was inaccurate. Due to the low pre-bid estimate, bids were rejected on Jan 8, 
2013. 
 
Staff utilized the services of an independent cost estimating firm who estimated the 
project based on the plans that had previously been bid. The estimate total was 
$865,000 for all work. 
 
The building permit must be renewed to remain active and West Construction has been 
terminated. It is therefore likely that the building permits will have to be reissued unless 
an alternate solution is agreeable to the Building Department as there is no contractor of 
record. 
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Litigation with West Construction is ongoing and depositions of City staff were 
conducted on January 16th and 17th. A trial date has been set for February 25. 
However City’s outside council has requested a continuance. 

Project Funding Summary: 
Total funding remaining in the South Side School project is approximately $3,403,000 
including a $75,000 grant for fabric shade structures. A breakdown is as follows: 
 

 $3,247,000 is unencumbered. 

 $27,355 is encumbered under an old contract that is in the process of being closed. 

 $580 is encumbered under the contract with Environmental Archaeological Services 
for investigation during excavation. This may be increased slightly before completion 
of the full project. 

 $90,914 is encumbered under the contract with Decon Environmental for mold 
remediation.  To avoid potential later claims between contractors as occurred with 
the window failures, staff is looking at including the mold work as part of the overall 
project under the building general contractor. If this is done, the Decon contract will 
be voided or assigned to the ultimate general contractor. 

 
The remainder of the South Side School redesign is on hold awaiting direction on the 
ultimate building use as this will affect design and cost. The use will be determined by 
the occupant and the programming established at that time. 
 

 The City has continued to have dialogue with Nova Southeastern University 
regarding the operation of the main facility once it is opened. On November 12, 
Nova responded to the City’s letter of October 3. The Commission discussed this 
item extensively at its last meeting. The eight items enumerated in the letter are 
being reviewed. Responses to some of the items will require meetings between 
Nova and City representatives before they can be fully addressed. Others will 
depend on direction from the Commission and/or approvals from Broward County 
and the Historic Preservation Board. 
 

 The YMCA toured the facility in late December 2012 and is now having internal 
discussions with their staff and board on continued interest.  The YMCA has not 
given the City any specific date on their response time. 
 

 Depending on final Nova requirements, there will be additional costs which are 
difficult to assess at this time. The ongoing discussions with Nova seem to indicate 
that the additional 4,000 square foot building will be independent of the current 
South Side plans. If the existing school building alone is considered, the additional 
cost will be approximately $100,000 for changes to the HVAC, electrical and 
plumbing systems. This does not account for any additional site work requested 
such as more parking or fencing. 
 

 Additional time will be required to complete design, regardless of whether Nova or 
the City is to occupy the building. If the City is the occupant, the current thought is 
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that Parks and Recreation Administration will move its offices from Broward 
Boulevard to the second floor of the South Side building and the first floor would be 
used for a culturally oriented community center designed for flexible use. The move 
from Broward would allow the Police Department to occupy the 5900 sq. ft. building 
at 1350 W. Broward thus alleviating, to a small degree, their overcrowded 
conditions. 

 
 

 
Prepared By:  Frank Snedaker, AIA LEED AP, Chief Architect                                  

Department Director:  Albert J. Carbon, P.E., Public Works 
 

 
  


